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ESTIMATE RUN 06/25/2013

ESTIMATE SUMMARY 11:12:33

CONTID: C18780         ESTIMATE NO: 0001 PROG 2005

PCN: 18780-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RAMP METERING PERCENT TIME:

PROJECT NO: SHER600-411                   

RAMP METERING

NAME OF ROAD: 070A

PROJECT COUNTIES: DENVER

CONTRACTOR:

ATIELAH CONTRUCTION, INC PAY PERIOD ENDING 06/24/2013 DATE TIME STARTED 05/13/2013

11801 YORK ST., #625 DATE LET 03/07/2013 DATE WORK BEGAN

 DATE AWARDED 03/13/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/25/2013 DATE ACCEPTED

THORNTON CO 80233     720-214-6685 DATE NOTICE TO PROCEED 05/13/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 603,540.37 PARTICIPATING $ $ 46,405.00

AWARD PROJECT AMT: 528,340.37 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,162.15

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.00

WORK DAYS

WORK DAYS

7.69%

557,135.37

46,405.00

46,405.00

45,242.85

$

$

$

$

46,405.00

0.00

46,405.00

0.00

46,405.00

-1,162.15

0.00

45,242.85

0.00

AMOUNT DUE 45,242.85 45,242.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 45,242.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

28.5 TIME ALLOW: 50

ORIG TIME ALLOW: 50
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PCN: 18780-BID    ESTIMATE RUN 06/25/2013

PROJECT: SHER600-411                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pavement Marking 0.000

0.000

202-00250  
 

5,600.000

SF  

4.20000 0.000.000

0.00

0010 Removal of Ground Sign 0.000

0.000

202-00810  
 

2.000

EACH

99.05000 0.000.000

0.00

0015 *Potholing 0.000

31.500

203-01597  
 

50.000

HOUR

150.07000 4,727.2131.500

4,727.21

0020 Gravel Bag 0.000

0.000

208-00034  
 

600.000

LF  

3.38000 0.000.000

0.00

0025 Concrete Washout Structure 0.000

0.000

208-00045  
 

6.000

EACH

431.45000 0.000.000

0.00

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

20.000

HOUR

55.53000 0.000.000

0.00

0035 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

20.000

HOUR

79.54000 0.000.000

0.00

0040 *Erosion Control Supervisor 0.000

0.000

208-00205  
 

50.000

HOUR

66.03000 0.000.000

0.00

0045 *Seeding (Native) 0.000

0.000

212-00006  
 

0.300

ACRE

720.33000 0.000.000

0.00

0050 *Soil Conditioning 0.000

0.000

212-00032  
 

0.300

ACRE

2,401.07000 0.000.000

0.00

0055 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

150.000

SY  

2.40000 0.000.000

0.00
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PCN: 18780-BID    ESTIMATE RUN 06/25/2013

PROJECT: SHER600-411                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Guardrail Type 7 (Style CA) (Special) 0.000

0.000

606-00716  
 

13.000

LF  

60.03000 0.000.000

0.00

0065 *2 Inch Electrical Conduit (Bored) 0.000

2,285.000

613-00206  
 

9,050.000

LF  

7.42000 16,954.702,285.000

16,954.70

0070 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

850.000

LF  

10.01000 0.000.000

0.00

0075 Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

14.000

EACH

1,136.31000 0.000.000

0.00

0080 Wiring 0.000

0.000

613-10000  
 

1.000

L S 

36,662.09000 0.000.000

0.00

0085 Light Standard Steel (25 Foot) 0.000

0.000

613-32250  
 

5.000

EACH

2,855.19000 0.000.000

0.00

0090 Light Standard Foundation 0.000

0.000

613-40010  
 

5.000

EACH

748.54000 0.000.000

0.00

0095 Sign Panel (Class I) 0.000

0.000

614-00011  
 

121.000

SF  

23.46000 0.000.000

0.00

0100 Sign Panel (Class II) 0.000

0.000

614-00012  
 

64.000

SF  

28.62000 0.000.000

0.00

0105 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

5.000

EACH

399.18000 0.000.000

0.00

0110 Traffic Signal Face (12-12) 0.000

0.000

614-70225  
 

12.000

EACH

387.84000 0.000.000

0.00
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PCN: 18780-BID    ESTIMATE RUN 06/25/2013

PROJECT: SHER600-411                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

12.000

EACH

607.71000 0.000.000

0.00

0120 Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

4.000

EACH

9,804.47000 0.000.000

0.00

0125 Wireless Magnetometer Vehicle Detection system 0.000

0.000

614-72900  
 

6.000

EACH

12,486.82000 0.000.000

0.00

0130 Flashing Beacon 0.000

0.000

614-80000  
 

14.000

EACH

1,897.57000 0.000.000

0.00

0135 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

12.000

EACH

1,142.31000 0.000.000

0.00

0140 Ramp Metering Controller 0.000

0.000

614-86250  
 

5.000

EACH

8,161.47000 0.000.000

0.00

0145 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

6,050.000

LF  

2.81000 0.000.000

0.00

0150 Optical Transceiver 0.000

0.000

614-87020  
 

8.000

EACH

2,085.44000 0.000.000

0.00

0155 *Mobilization 0.000

0.250

626-00000  
 

1.000

L S 

30,666.48000 7,666.620.250

7,666.62

0160 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

85.000

GAL 

252.11000 0.000.000

0.00

0165 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

190.000

SF  

16.21000 0.000.000

0.00
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PCN: 18780-BID    ESTIMATE RUN 06/25/2013

PROJECT: SHER600-411                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30329  
 

240.000

SF  

13.21000 0.000.000

0.00

0175 *Traffic Control Inspection 0.000

0.000

630-00007  
 

20.000

DAY 

120.05000 0.000.000

0.00

0180 *Traffic Control Management 0.000

46.250

630-00012  
 

50.000

DAY 

360.16000 16,657.4046.250

16,657.40

0185 *Construction Traffic Sign (Panel Size B) 0.000

3.500

630-80342  
 

36.000

EACH

36.02000 126.073.500

126.07

0190 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

6.000

EACH

48.02000 0.000.000

0.00

0195 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

32.000

SF  

20.41000 0.000.000

0.00

0200 *Drum Channelizing Device 0.000

0.000

630-80360  
 

10.000

EACH

42.02000 0.000.000

0.00

0205 *Traffic Cone 0.000

32.500

630-80380  
 

100.000

EACH

8.40000 273.0032.500

273.00

0210 Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

2.000

DAY 

1,200.54000 0.000.000

0.00

0215 *Mobile Attenuator 0.000

0.000

630-85041  
 

10.000

DAY 

600.27000 0.000.000

0.00

0220 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

25,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18780-BID    ESTIMATE RUN 06/25/2013

PROJECT: SHER600-411                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Partnering 0.000

0.000

700-70011  
 

100.000

F A 

1.00000 0.000.000

0.00

0230 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

100.000

F A 

1.00000 0.000.000

0.00

0235 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0240 F/A Communication Lines 0.000

0.000

700-70230  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0245 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 46,405.0046,405.00603,540.37CURRENT AMT0200 $ $ $

$ 46,405.0046,405.00$603,540.37$CURRENT AMTPROJECT TOTAL


